Stamford parking garage repairs update:

-The contractor installed a total of 92 new anti-slip stair treads in garage stair #6 the week of 6/17/19 – 6/21/19.  Additional miscellaneous stair nosing replacements in garage stair #1 and garage stair #4 were also completed in June.
-The contractor began roof-level repairs on 7/8/19, and is currently working in “Phase 2” (occupying approx. 30 spaces rooftop on level 5, and 30 spaces below rooftop on level 4).  Aerial of phasing plan is below.
-Phase 2 is projected to take 24 days to complete (anticipated completion date of 8/8/19).
-Summary of work activity occurring in Phase 2: 
                -Partial depth concrete wash repairs
                -Shear connector repairs/re-welding
                -Full depth flange repairs and miscellaneous crack repairs
                -Control joints replacement
                -Application of topically applied penetrating corrosion inhibitor
                -Removal of tee joints and cove sealants
                -Application of epoxy healer/sealer, overlay system, and heavy duty waterproofing membrane
                -Placement of new tee and cove joint sealants
                -Traffic line striping
                -Epoxy injection to underside of deck
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